

TenderTracker — Accelerated Implementation Plan ⚡

Timeline: May 26 – June 19

1. Objective


Build a working MVP of TenderTracker with:

- live tender scraping
 - dashboard
 - search & filters
 - authentication
 - saved tenders
 - basic analytics
 - deployment
-

2. Tech Stack

Layer	Technology
Frontend	Next.js + TailwindCSS
Backend	FastAPI + Python
Database	PostgreSQL
Scraping	Playwright + BeautifulSoup
Queue	Redis + Celery
Scheduler	APScheduler
Deployment	Vercel + Railway

3. System Flow



4. Week-wise Plan

Week 1 — Backend Foundation

(May 26 – June 1)

Tasks

- Setup GitHub repository
- Setup frontend & backend
- Configure PostgreSQL & Redis
- Create database schema
- Implement authentication
- Create core APIs

APIs

/api/auth
/api/tenders
/api/search
/api/saved

Deliverables

- ✓ Backend setup
- ✓ Database connected
- ✓ Authentication working
- ✓ Core APIs ready

Week 2 — Scraping & ETL

(June 2 – June 8)

Build Scrapers

- Government e Marketplace
- Central Public Procurement Portal
- Kerala e-Procurement

ETL Pipeline

Extract

- Clean
- Normalize
- Deduplicate
- Store

Tasks

- Build scraper workers
- Process tender data
- Schedule scraping every 6 hours
- Store data in PostgreSQL

Deliverables

- ✓ Working scraper
- ✓ Automated tender collection
- ✓ ETL pipeline

Week 3 — Frontend Dashboard

(June 9 – June 15)

Pages

- Login

- Dashboard
- Today's Tenders
- Tender Details
- Search
- Saved Tenders
- Analytics

Features

- Search & filtering
- Pagination
- Bookmark tenders
- Basic analytics charts
- Responsive UI

Deliverables

- ✓ Functional dashboard
 - ✓ API integration
 - ✓ Search & filters working
-

Week 4 — Deployment & Testing

(June 16 – June 19)

Tasks

- Deploy frontend on [Vercel](#)
- Deploy backend on [Railway](#)
- Implement email notifications
- Test APIs & frontend
- Prepare demo presentation

Deliverables

- ✓ Live deployed app
 - ✓ Working MVP
 - ✓ Final demo ready
-

5. MVP Features

Included

- Authentication
- Tender scraping
- Search & filters
- Saved tenders
- Dashboard
- Analytics basics
- Notifications

Excluded

- AI recommendations
 - Mobile app
 - OCR/PDF intelligence
 - Kubernetes
 - Microservices
-

6. Development Priority

1. Database
 2. Authentication
 3. Scraper
 4. ETL
 5. APIs
 6. Dashboard
 7. Search
 8. Saved Tenders
 9. Analytics
 10. Deployment
-

7. Final Goal

By June 19, the system should:

- collect live tenders automatically
- display tenders in dashboard
- support search & filtering
- allow users to save tenders
- provide basic analytics

- run as a deployed SaaS MVP 🚀